COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2020

ESTI MATE SUMVARY 11: 27: 46
CONTI D C21893 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 275.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  37.62 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 03/ 31/ 2020 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 66,272, 383. 18 PARTI Cl PATI NG $ 18,575,970.92 $ 2,410, 213. 56
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 20. 49% TOTAL EARNI NGS 13, 575, 970. 92 2,410, 213. 56
FUNDS AVAI LABLE: $ 52,696,412, 26 STOCKPI LED MATERI ALS 545, 731. 45 -9,787.76
GROSS EARNI NGS 14,121, 702. 37 2, 400, 425. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -324, 053. 33 -72,306. 41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 797, 649. 04 2,328, 119. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 13, 797, 649. 04 2,328, 119. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,328,119. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPPO703- 445 ESTI MATE NO 0008 11: 27: 46

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 500
LS 0. 000 0.00
77, 695. 00000 0. 500 38, 847. 50

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

1. 000

733. 00000

107. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1,071. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760.000

30. 00000

200. 000

20. 00000

11.
. 000
11.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

291.

2,200

.00

.00

.00

.00

.00

.00

.00

.00

00

31, 137

838.

352.

385.

3, 000

.00

00

.00

00

.00

00

00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
Sy 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 261. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Cutter 443. 000 6. 000
LF 0. 000 0. 00
9. 00000 6. 000 54.00
0075 202-00206 Renoval of Concrete Curb Ranp 119. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 5. 000
Sy 0. 000 0. 00
14. 00000 5. 000 70. 00
0085 202-00220 *Renmoval of Asphalt Mat 31, 791. 000 3, 754. 530
SY 2,258.670 24, 845. 37
11. 00000 6, 013. 200 66, 145. 20
0090 202-00240 *Renpoval of Asphalt Mt (Pl aning) 284, 570. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 202-00250 *Renobval of Pavenent Marking 48, 000. 000 11, 874. 000
SF 8, 448. 000 9,292. 80
1.10000 20, 322. 000 22,354. 20
0100 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
11, 155. 00000 0. 000 0. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 475. 00000 1. 000 6, 475. 00
0110 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 2.000 2,064. 00

1, 032. 00000 2.000 2,064.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00715 *Renoval of Closed Circuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0120 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 373. 00000 0. 000 0. 00
0125 202-00810 Renoval of Ground Sign 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 202-00827 *Rermoval of Pull Box 23. 000 13. 000
EACH 4.000 19, 080. 00
4,770. 00000 17. 000 81, 090. 00
0135 202-00855 *Renpval of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
2,942. 00000 0. 000 0. 00
0140 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
2,076. 00000 0. 000 0. 00
0145 202-01000 Renpval of Fence 2, 456. 000 240. 000
LF 280. 000 1, 960. 00
7.00000 520. 000 3, 640. 00
0150 202-01130 *Rermoval of Guardrail Type 3 43, 965. 000 9, 295. 750
LF 7,601. 000 19, 002. 50
2.50000 16, 896. 750 42,241.88
0155 202-01140 Renopval of Guardrail Type 4 13, 642. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 202-01170 Renoval of Guardrail Type 7 1, 104. 000 351. 000
LF 0. 000 0. 00
17. 00000 351. 000 5,967. 00
0165 202-01300 *Rerpval of End Anchorage 52. 000 12. 000
EACH 5. 000 1, 780. 00

356. 00000 17. 000 6, 052. 00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
77.000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
777.500
HOUR
198. 00000
200. 000
HOUR
75. 00000
720. 000
HOUR
98. 00000
500. 000
HOUR
116. 00000
500. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.000
0. 000
27.000

17. 000
0. 000
17. 000

8, 397. 000
0. 000
8, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

765. 500
12. 000
777.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
85. 000
85. 000

94. 500
101. 500
196. 000

Page 5

ESTI MATE RUN 05/ 05/ 2020

2,376

9, 860

9,135

.00

.00

.00

.00

.00

.00

00

.00

.00

00

00

11:27: 46

AMOUNT

40, 932

10, 880

176, 337

153, 945

9, 860

17, 640

.00

00

00

00

.00

.00

00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 203-01597

0230

203- 02330

0235

206- 00065

0240

207- 00205

0245

207- 00210

0250

208- 00008

0255

208- 00035

0260

208- 00045

0265

208- 00070

0270

208- 00103

0275 208-00105

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Structure Backfill (FlowFill)
Topsoi |

St ockpi | e Topsoi

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
219. 00000
1, 540. 000
HOUR
43. 00000
100. 000
cy
279. 00000
6, 722. 000
cy
13. 00000
6, 722. 000
cy
8. 00000
29, 150. 000
LF
8. 00000
14, 980. 000
LF
11. 00000
14. 000
EACH
1, 779. 00000
14. 000
EACH
2, 373. 00000
223. 000
HOUR
86. 00000
90. 000
HOUR

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

164. 500
69. 000
233. 500

52. 000
12. 000
64. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

733. 000
1, 455. 000
2,188. 000

6, 235. 000
349. 000
6, 584. 000

2,724.000
396. 000
3, 120. 000

5. 000
0. 000
5. 000

6. 000
0. 000
6. 000

168. 000
55. 000
223.000

2.000
0. 000
2.000

Page 6

ESTI MATE RUN 05/ 05/ 2020

15, 111.

516

11, 640

2,792

4, 356

4,730

00

00

.00

.00

00

00

00

.00

.00

00

.00

11:27: 46

AMOUNT

51, 136

2,752

17, 504

52,672

34, 320

8, 895

14, 238

19,178

206

50

00

.00

.00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 90. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0285 208-00107 Renoval of Trash 90. 000 49. 000
HOUR 16. 000 2,576.00
161. 00000 65. 000 10, 465. 00
0290 208-00207  Erosion Control Managenent 720. 000 99. 500
DAY 14.500 1,638.50
113. 00000 114. 000 12, 882.00
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
3, 328. 00000 0. 000 0. 00
0305 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 496. 00000 0. 000 0. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0.00
0320 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 0. 000 0. 00
2,135. 00000 0. 000 0. 00
0325 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211-01115

212-00006

212-00032

213-00003

213- 00061

213- 00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

4.000

481. 00000

2.000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

2, 640. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
23.000
ACRE
1, 000. 00000
23.000
ACRE
3, 400. 00000
23.000
ACRE
1, 000. 00000
4, 600. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
451. 000
451. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

500. 000
400. 000
900. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 05/ 05/ 2020

9, 471.

1, 200.

.00

.00

.00

00

.00

.00

.00

.00

.00

00

.00

11:27: 46

AMOUNT

9, 471.

2,700

.00

.00

.00

00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
22.000
EACH
480. 00000
10. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
120. 000
HOUR
118. 00000
120. 000
HOUR
112. 00000
18, 167. 000
TON
22. 00000
5, 592. 000
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

101. 000
0. 000
101. 000

0. 000
0. 000
0. 000

1,177. 340
0. 000
1,177. 340

918. 820
270. 550
1,189. 370
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ESTI MATE RUN 05/ 05/ 2020

42,476

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

35

11:27: 46

AMOUNT

1, 888

11,918

25, 901.

186, 731.

.00

.00

.00

.00

.00

.00

00

00

.00

48

09



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 21, 507. 000 1,418.710
TON 63. 590 5, 850. 28
92. 00000 1, 482. 300 136, 371. 60
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 52, 928. 000 244. 380
TON -244. 380 -23,949. 24
98. 00000 0. 000 0.00
0455 411-10255 *Enul sified Asphalt (Sl ow Setting) 40, 508. 000 412.990
GAL 317.690 953. 07
3. 00000 730. 680 2,192.04
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
5% 0. 000 0.00
93. 00000 0. 000 0. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 739. 000 103. 880
SY 0. 000 0. 00
4.00000 103. 880 415. 52
0475 503-00024  *Drilled Shaft (24 Inch) 24. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 0. 000
LF 18. 000 16, 200. 00
900. 00000 18. 000 16, 200. 00
0485 503-00048 *Drilled Shaft (48 Inch) 494. 000 243. 270
LF 45. 580 52,417.00
1, 150. 00000 288. 850 332,177.50
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 21.830
LF 0. 000 0. 00
1, 526. 00000 21.830 33,312.58
0495 506- 00100 Ri prap (Gabi ons) 64. 000 57. 830
cY 0. 000 0.00

166. 00000 57.830 9,599.78



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 86. 000 0. 000
cy 0. 000 0. 00
87.00000 0. 000 0. 00
0505 506-00209 Riprap (9 Inch) 115. 000 25. 440
cY 0. 000 0. 00
86. 00000 25. 440 2,187.84
0510 506-00212 Ri prap (12 Inch) 119. 000 18. 000
cy 0. 000 0. 00
120. 00000 18. 000 2,160. 00
0515 506- 00406 Soil Riprap (6 Inch) 111. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0.00
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 0. 000
cy 2.000 640. 00
320. 00000 2.000 640. 00
0525 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0. 00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0. 00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 18. 110 16. 000
cy 2.110 1,251.23
593. 00000 18. 110 10, 739. 23
0545 601- 40300 *Structural Concrete Coating 20, 272. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0550 602-00000 *Reinforcing Steel 1, 019. 000 1, 016. 000
LB 0. 000 0. 00

0. 95000 1, 016. 000 965. 20



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 319. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
81. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

QrY TH'S PERI OD
QTY TO DATE

15.
. 000
15.

10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
10.

000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 05/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:27: 46

AMOUNT

1, 485.

1,170.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

603- 30024

603- 30036

603- 83009

604- 00305

604- 00505

604- 00510

604- 16505

604- 16605

604- 16610

604-19000

604- 20000

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

ROADWAY

24 Inch Steel End Section

36 Inch Steel End Section

8 Inch Sewer Pipe (Special)

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Inlet Type 16 (Double) (5 Foot)

Inlet Type 16 (Triple) (5 Foot)

Inlet Type 16 (Triple) (10 Foot)

*Inl et

Speci al

Qutlet Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
478. 00000
2.000
EACH
655. 00000
1, 363. 000
LF
11. 00000
6. 000
EACH
4,587. 00000
5. 000
EACH
8, 005. 00000
2.000
EACH
14, 860. 00000
3. 000
EACH
8, 959. 00000
9. 000
EACH
10, 435. 00000
3. 000
EACH
12, 131. 00000
343. 000
EACH
256. 00000
1. 000
EACH

11, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 05/ 2020

256.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:27: 46

AMOUNT

956.

256.

00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,723. 00000 0. 000 0.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
13, 612. 00000 0. 000 0. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 645. 00000 0. 000 0. 00
0695 604-30010 Manhol e Slab Base (10 Foot) 10. 000 0. 000
EACH 0. 000 0.00
3, 626. 00000 0. 000 0. 00
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 15. 000
EACH 0. 000 0. 00
2, 825. 00000 15. 000 42,375.00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 27.000 17.000
EACH 3. 000 88, 515. 00
29, 505. 00000 20. 000 590, 100. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Guardrail Type 3 (Special) 30, 221. 000 0. 000
LF 3, 316. 000 142,588. 00
43. 00000 3, 316. 000 142, 588. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 14, 695. 000
LF -3, 316. 000 -19, 763. 36
5. 96000 11, 379. 000 67, 818. 84
0715 MATERI AL ALLOMNCE RAI L 9, 400. 000
LF -3, 316. 000 -36, 144. 40
10. 90000 6, 084. 000 66, 315. 60
0715 MATERI AL ALLOMNCE RAIL - 2 400. 000
LF -400. 000 -4,360. 00
10. 90000 0. 000 0. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Guardrail Type 9 (Style CA) 2, 094. 000 0. 000
LF 91. 530 13,546. 44
148. 00000 91. 530 13, 546. 44
0735 606-00915 *Guardrail Type 9 (Style CG 10, 937. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 368. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0750 606- 00940 *Quardrail Type 9 (Style CE) 40. 190 0. 000
LF 40. 190 23,109. 25

575. 00000 40. 190 23,109. 25



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 606- 00942 *CQuardrail Type 9 (Style CCE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0760 606-00944 *Quardrail Type 9 (Style CGD) (Special) 80. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0.00
0765 606-01340 *End Anchorage Type 3D 31. 000 0. 000
EACH 1. 000 2,228.00
2,228. 00000 1. 000 2,228.00
0770 606-01370 *Transition Type 3G 27.000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0770 MATERI AL ALLOWANCE RAI L 1. 000
EACH -1. 000 -2,450.00
2,450. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE RAI L 0. 000
EACH 18. 000 44, 100. 00
2, 450. 00000 18. 000 44,100. 00
0775 606-01380 *Transition Type 3H 21.000 0. 000
EACH 2.000 4,626.00
2,313. 00000 2.000 4,626. 00
0775 MATERI AL ALLOMNCE RAI L 21.000
EACH -2.000 -1,870. 00
935. 00000 19. 000 17, 765. 00
0780 606-01395 *Transition Type 3L 9. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0780 MATERI AL ALLOMNCE RAI L 4.000
EACH 0. 000 0. 00
990. 00000 4.000 3, 960. 00
0785 606-02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 0. 000 0. 00

4, 400. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 MATERI AL ALLOWANCE RAI L 2.000
EACH 0. 000 0.00
2,470. 00000 2.000 4, 940. 00
0790 606- 02005 *End Anchorage (Fl ared) 27.000 0. 000
EACH 4. 000 16, 808. 00
4, 202. 00000 4.000 16, 808. 00
0790 MATERI AL ALLOWANCE RAI L 1. 000
EACH -1.000 -2,140.00
2,140. 00000 0. 000 0. 00
0790 MATERI AL ALLOMNCE RAI L 0. 000
EACH 6. 000 12, 840. 00
2, 140. 00000 6. 000 12, 840.00
0795 606-10700 *Bridge Rail Type 7 15, 824. 000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0800 606-10705 *Bridge Rail Type 7 (Special) 2,101. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0.00
0805 607-11525  Fence (Plastic) 2, 430. 000 2,175. 000
LF 255. 000 510. 00
2.00000 2,430. 000 4, 860. 00
0810 607-53136 Fence Chain Link (36 Inch) 1, 280. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
0815 607-55040  *Mesh Anchor 928. 000 0. 000
EACH 462. 000 231, 000. 00
500. 00000 462. 000 231, 000. 00
0820 607-55050 *Mesh Anchor (Special) 52. 000 0. 000
EACH 12. 000 18, 000. 00
1, 500. 00000 12. 000 18, 000. 00
0825 607-55060  *Mesh Pin 50. 000 0. 000
EACH 0. 000 0.00

170. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 607-55100 *Wre Mesh (Draped) 103, 022. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00
0830 MATERI AL ALLOMNCE W RE MESH ( DRAPED) 72,900. 000
SF 0. 000 0. 00
0. 86000 72,900. 000 62, 694. 00
0835 607-55104 *Wre Mesh (Special) 64, 000. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0835 MATERI AL ALLOMNCE W RE MESH ( SPECI AL) 64, 410. 000
SF 0. 000 0. 00
3. 46100 64, 410. 000 222,923.01
0840 608-00005 *Concrete Sidewal k (Special) 95. 000 0. 000
SY 0. 000 0.00
145. 00000 0. 000 0. 00
0845 608- 00006 *Concrete Sidewal k (6 Inch) 307. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0850 608-00010 *Concrete Curb Ranmp 81. 000 0. 000
SY 0. 000 0. 00
175. 00000 0. 000 0. 00
0855 608-00040 *Concrete Bi keway (Special) 153. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0860 609-21010 *Curb and CGutter Type 2 (Section |-B) 487. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0865 609-21011 *Curb and Gutter Type 2 (Section I-M 307. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0870 609-21020 *Curb and Gutter Type 2 (Section |I-B) 326. 000 0. 000
LF 0. 000 0. 00

37.00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT NHPPO703- 445 ESTI MATE NO. 0008 11: 27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0875 609-21021 *Curb and Gutter Type 2 (Section I1-M 312. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0880 609-24004 *Qutter Type 2 (4 Foot) 423. 000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0.00
0885 609-60011 *Curb Type 6 (Section M 46. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0890 610-00030  *Medi an Cover Material (Concrete) 6, 568. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0895 612-00001 Del i neator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002 Delineator (Type II) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003 Delineator (Type II1) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 Delineator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0915 612-00022 Delineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 87. 000 0. 000
EACH 4.000 2, 456. 00
614. 00000 4.000 2,456. 00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 87. 000 0. 000
EACH 1.000 470. 00
470. 00000 1. 000 470. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 0. 000
Speci
(s LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 9, 655. 000 2, 830. 000
LF 184. 000 27, 600. 00
150. 00000 3, 014. 000 452, 100. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 685. 000 62. 000
LF 0. 000 0.00
150. 00000 62. 000 9, 300. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 070. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0950 613-01200 *2 Inch Electrical Conduit (Plastic) 31, 883. 000 11, 809. 000
LF 1, 439. 000 50, 365. 00
35. 00000 13, 248. 000 463, 680. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 990. 000 909. 000
LF 0. 000 0. 00
92. 00000 909. 000 83, 628. 00
0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 27,200. 000 17, 110. 000
LF 4,772.000 300, 636. 00
63. 00000 21, 882. 000 1, 378, 566. 00
0965 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 475. 000 2,892. 000
LF 462. 000 113, 190. 00
245. 00000 3, 354. 000 821, 730. 00
0970 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 1, 250. 000 0. 000
LF 0. 000 0.00
243. 00000 0. 000 0. 00
0975 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
220, 000. 00000 0. 000 0. 00
0980 613-07000 *Pul | Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00

913. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 613-07010  *Pull Box (Surface Munted) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0990 613-07011 *Pul | Box (11"x18"x12") 82. 000 18. 000
EACH 4.000 7,200. 00
1, 800. 00000 22.000 39, 600. 00
0995 613-07023  *Pull Box (24"x36"x24") 70. 000 17. 000
EACH 2.000 6, 600. 00
3, 300. 00000 19. 000 62, 700. 00
1000 613-07040 *Pul | Box (30"x48"x24") 8. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
1005 613-10000 *Wring 1. 000 0. 050
LS 0. 000 0. 00
438, 300. 00000 0. 050 21, 915. 00
1010 613-10015 *Breakaway Wring System 36. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1015 613-13000 *Luminaire (LED) (Special) 10. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1020 613-16000 *Lum naire (Special) 10. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
1030 613-40010 *Li ght Standard Foundati on 14. 000 4. 000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 613-50355 *Power Transf ormer 2.000 0. 000
EACH 0. 000 0.00
3, 300. 00000 0. 000 0. 00
1045 613-80124 *Load Center (120/240 Volt, 1-Phase, 60 Ampere, 16 17. 000 0. 000
Circuit
) EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
1050 613-80130  *Service Meter Cabinet 14. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
1055 613-81699 *Safety Switch NEMA 3R, 30 Anpere, 2-pole, 240 Volt 51. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1060 613-81700 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 21. 000 0. 000
Maint D
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
1065 614-00011 Sign Panel (Cass I) 118. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
1070 614-00012 Sign Panel (Cass I1) 601. 000 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
1075 614-00013 Sign Panel (Class IIl) 1, 683. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
1080 614-00818 Steel Sign Post (W 8x18) 112. 000 0. 000
LF 0. 000 0.00
128. 00000 0. 000 0. 00
1085 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 74.000 0. 000
Sli pbase)
LF 0. 000 0. 00
51. 00000 0. 000 0.00
1090 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 954. 000 0. 000
LF 0. 000 0.00

28. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1095

1100

1105

1110

1115

1120

1125

1130

1135

1140

1145

614-01588

614- 03003

614-10115

614-10119

614-10120

614-10127

614-10147

614-10245

614- 32000

614- 32400

614-70024

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

ROADWAY

St eel

Si gn Support

Concrete Footing (Type 3)

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |

Si gn

*Variabl e Message Sign

*Variabl e Speed Limt Sign

*Variabl e Message Sign LED (Overhead)

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

Monot ube Overhead Sign Cantilever

(24 Inch Dianeter)

*1310nm SFP Optic Mdul e

(2-1/2 I'nch Round Sch 80) (Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

73.000
EACH
296. 00000

8. 000

984. 00000

7.000
EACH
151, 000. 00000

6. 000

EACH
2, 373. 00000
4.000

EACH

45, 000. 00000

12.000
EACH
21, 000. 00000

3. 000
EACH
24, 000. 00000

7.000
EACH
35, 500. 00000

1.000
EACH
42, 680. 00000

22.000
EACH
43, 417. 00000

16. 000

498. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 05/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:27: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1150 614-70028

1155

614-70030

1160

614-70032

1165

614- 72830

1170

614- 72832

1175

614- 72875

1180

614- 73005

1185

614-80010

1190

614- 80385

1195

614- 86006

1200 614-86105

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*CWDM SFP Optic Modul e

At t enuat or

*Opti cal

Filter

*Opti cal

*Commruni cati ons Cabi net

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
1, 323. 00000
41.000
EACH
178. 00000
66. 000
EACH
565. 00000
20. 000
EACH

25, 304. 00000

4.000
EACH
21, 032. 00000

3, 180. 000
LF
8. 00000
5. 000
EACH
8, 573. 00000
1. 000
EACH
36, 903. 00000
55, 977. 000
LF
0. 20000
8. 000
EACH
8, 638. 00000
2.000
EACH

10, 596. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:27: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1205 614-86734

1210

614-86754

1215

614- 86800

1220

614-87010

1225

614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255 614-87402

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Wei gh-1n-Mtion Station (Type I11)

*Mai nt enance of

I TS Equi pnent

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Breakaway Tapered | TS Pole Steel (40 Feet)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1.000
EACH
148, 475. 00000

1. 000
LS
1,382, 413. 00000

17. 000
EACH
18, 042. 00000

18, 450. 000
LF

23. 00000
15. 000

EACH
528. 00000
22.000

EACH
557. 00000
1. 000

EACH
30, 490. 00000
4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

2.000

6, 366. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 300
0. 050
0. 350

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.200
0. 000
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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69, 120

.00

65

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:27: 46

AMOUNT

483, 844

35, 242

.00

55

.00

.00

.00

.00

.00

.00

40

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1260 614-87650  *Fiber Optic Cable (Single Mde) (216 Strands) 58, 660. 000 8, 518. 000
LF 0. 000 0.00
9. 00000 8,518. 000 76, 662. 00
1265 614-87692 *Et hernet Switch Type 11 14. 000 0. 000
EACH 0. 000 0. 00
5, 114. 00000 0. 000 0.00
1270 614-87698 *Et hernet Aggregation Switch Type |1 2.000 0. 000
EACH 0. 000 0.00
58, 636. 00000 0. 000 0. 00
1275 615-00150 Enmbanknment Protector (Special) 2.000 0. 000
EACH 0. 000 0. 00
7, 119. 00000 0. 000 0.00
1280 619-10160 16 Inch Wel ded Steel Pipe 348. 000 0. 000
LF 0. 000 0.00
365. 00000 0. 000 0. 00
1285 621-00450 *Det our Pavemnent 1, 100. 000 0. 000
SY 0. 000 0. 00
83. 00000 0. 000 0.00
1290 622-00270 Bol | ard 3. 000 0. 000
EACH 0. 000 0.00
1, 423. 00000 0. 000 0. 00
1295 625-00000 *Construction Surveying 1. 000 0. 450
LS 0. 050 24,787.95
495, 759. 00000 0. 500 247, 879.50
1300 626-00000  *Mobilization 1. 000 0. 450
LS 0. 000 0.00
6, 164, 874. 00000 0. 450 2,774,193. 30
1305 626-01102 *Public Information Services (Tier Il) 1. 000 0. 450
LS 0. 050 5,825. 05
116, 501. 00000 0.500 58, 250. 50
1310 627-00008 *Modi fi ed Epoxy Pavenent Marking 926. 000 51. 000
GAL 133. 000 10, 374. 00

78. 00000 184. 000 14, 352. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1315 627-00014  *Pavement Marking Paint (Low Tenperature) 4,267.000 204. 000
GAL 0. 000 0. 00
50. 00000 204. 000 10, 200. 00
1320 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 8, 395. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
1325 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 263. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 583. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1335 630- 00000 *Fl aggi ng 2,500. 000 906. 500
HOUR 62. 500 4,437.50
71. 00000 969. 000 68, 799. 00
1340 630-00003 *Uni formed Traffic Control 1, 000. 000 453. 000
HOUR 26. 500 2,650. 00
100. 00000 479. 500 47, 950. 00
1345 630-00007 *Traffic Control I|nspection 110. 000 75. 000
DAY 8. 000 4, 000. 00
500. 00000 83. 000 41, 500. 00
1350 630-00012 *Traffic Control Managenent 500. 000 150. 000
DAY 23.000 27, 600. 00
1, 200. 00000 173. 000 207, 600. 00
1355 630-80001 *Fl ashing Beacon (Portable) 25. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3.500
EACH 0. 000 0. 00
118. 00000 3.500 413. 00
1365 630-80341  *Construction Traffic Sign (Panel Size A) 242.000 121. 000
EACH 0. 000 0. 00

118. 00000 121. 000 14, 278. 00



CONTI D

CAT NO0200

1370

1375

1380

1385

1390

1395

1400

1405

1410

1415

1420

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80367

630- 80370

630- 80380

630- 85010

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
159. 000
EACH
118. 00000
55. 000
EACH
118. 00000
200. 000
SF
118. 00000
5. 000
EACH
5, 933. 00000
10. 000
EACH
593. 00000
500. 000
EACH
11. 00000
10. 000
EACH
118. 00000
10. 000
EACH
5, 933. 00000
32, 000. 000
LF
27.00000
400. 000
EACH
11. 00000
27.000
EACH

4,153. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

76.500
3. 000
79.500

0. 000
0. 000
0. 000

44.000
10. 000
54. 000

1.500
0. 000
1.500

1.500
0. 000
1.500

87.500
105. 000
192. 500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

14, 507. 000
0. 000
14, 507. 000

160. 000
0. 000
160. 000

12. 500
1. 000
13. 500

Page 28

ESTI MATE RUN 05/ 05/ 2020

354.

1,180

1, 155

4,153

.00

00

.00

.00

00

.00

.00

.00

.00

00

11:27: 46

AMOUNT

9, 381.

6,372

8, 899

889.

2,117

8, 899

391, 689

1,760

56, 065

00

.00

00

50

50

50

.00

50

00

00

50



CONTI D

ROADWAY

CAT NO0200

1425 630-85020

1430 641-10000

1435 641-10070

1440 700-70010

1445 700-70012

1450 700-70013

1455 700-70014

1460 700-70016

1465 700-70018

1470 700-70019

1475 700-70023

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Shotcrete

*Shot crete Scul pting

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent Incentive

F/ A Concrete Pavenent |ncentive

F/ A Incentive No Excuse Bonus

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

6. 000

29, 665. 00000

80. 000

Sy
652. 00000
80. 000

SY
118. 00000

2,500, 000. 000

F A
1. 00000
275, 000. 000

F A
1. 00000
18, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
215, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-1,502. 250
0. 000
-1,502. 250

17, 610. 000
10, 000. 000
27,610. 000
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10, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:27: 46

AMOUNT

88, 995

-1,502.

27,610

00

.00

.00

.00

.00

.00

.00

.00

.00

25

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1485 700-70082 F/ A Furnish & Install Electrical Service 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1490 700-70111 Project First Program 25, 000. 000 4,322.090
FA 2,738.980 2,738.98
1. 00000 7,061. 070 7,061. 07
1495 700-70230 F/ A Conmuni cati on Lines 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 700-70270  F/A Water Lines 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/' A Smart Work Zone Systens 266, 000. 000 60, 628. 420
FA 0. 000 0. 00
1. 00000 60, 628. 420 60, 628. 42
1515 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmittee 150, 000. 000 5, 326. 500
FA 0. 000 0.00
1. 00000 5, 326. 500 5,326.50
1620 614-10145 VMS LED (Single Faced) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
44, 743. 22000 0. 000 0. 00
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00

10, 811. 49000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1630 900-00006  Added Item (Dollar)/ Desincentive for Of-Line Devices -350. 000 0. 000
DOL - 350. 000 -350. 00
1. 00000 - 350. 000 - 350. 00
1635 203-01565 Hydraul i ¢ Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
141. 00000 0. 000 0. 00
1640 900- 00006 Added Item (Dol lar)/ LOWBREAKS - CI P WALL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1645 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $54,767,136.18 $ 1, 469, 697. 92 $11, 441, 741. 77
CAT NO0300 STRUCTURES

1525 206- 00000 Struct ure Excavation 34, 343. 000 8, 686. 000
CcY 4,327.000 99, 521. 00
23. 00000 13, 013. 000 299, 299. 00
1530 206- 00050 Structure Backfill (Special) 27,531. 000 3, 405. 000
CcY 3, 794. 000 273, 168. 00
72.00000 7,199. 000 518, 328. 00
1535 206- 00100 Structure Backfill (Cass 1) 3,907. 000 0. 000
cY 0. 000 0.00
42.00000 0. 000 0. 00
1540 206- 00200 Structure Backfill (O ass 2) 852. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
1545 206- 00360 Mechani cal Rei nforcement of Soil 16, 526. 000 2,593. 000
CcY 2,828.000 98, 980. 00
35. 00000 5,421. 000 189, 735. 00
1550 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00

163, 456. 00000 0. 000 0.00



CONTI D

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 32
ESTI MATE RUN 05/ 05/ 2020
11: 27: 46

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

1555 206-01782

1560 210-00510

1565 420-00000

1570 503-00024

1575 504-04420

1580 515-00120

1585 601-03050

1590 601-40300

1595 602- 00000

1600 602-00020

STRUCTURES

*Shoring (Area 2)

Rebuild Portions of Present Structure

Geonenbr ane

*Drilled Shaft (24 Inch)

Precast Panel Facing

Wat er proofi ng (Menbrane)

*Concrete Class D (Wall)

*Structural Concrete Coating

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

1. 000

305, 684. 00000

0. 650
LS
111, 546. 00000

18, 672. 000

sy
12.00000
602. 000

LF
510. 00000
67,224.000

SF
22. 00000
75. 000

SY
46. 00000
7,997. 000

cy
450. 00000
24,632.000

SY
13. 00000
52, 796. 000

LB
0. 95000

1, 101, 795. 000
LB
1. 02000

CAT 0300

CURRENT AMT $11, 175, 365. 00 $

0.700
0. 000 0.00

0. 700 213, 978. 80

0. 000
0. 000 0. 00
0. 000 0. 00

827.000
1, 897. 000
2,724.000

22,764. 00
32, 688. 00

0. 000
0. 000 0. 00
0. 000 0. 00

15, 512. 100
8, 947. 000
24,459. 100

196, 834. 00
538, 100. 20

0. 000
0. 000 0. 00
0. 000 0. 00

468. 200
464. 500
932. 700

209, 025. 00
419, 715. 00

0. 000
0. 000 0. 00
0. 000 0. 00

39, 042. 000
13, 754. 000
52, 796. 000

13, 066. 30
50, 156. 20

79, 791. 000
17, 029. 000
96, 820. 000

17, 369. 58
98, 756. 40

930, 727.88 $ 2, 360, 756. 60
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PCN: 21893-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0008 11:27: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1605 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
252, 809. 00000 1. 000 252, 809. 00
1610 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 717. 00000 1. 000 55, 717. 00
1615 620- 00020 Sanitary Facility 4.000 2.000
EACH 0. 000 0.00
5, 339. 00000 2.000 10, 678. 00
CAT 0400 CURRENT AMI $  329,882.00% 0.00% 319, 204.00

PRQJECT TOTAL CURRENT AMI $66,272,383.18$ 2, 400, 425. 80 $14, 121, 702. 37



